

CINCINNATI STREETCAR MAJOR CBD WORK OCTOBER 2014



**Central Pkwy. at Main
Water Main Valves**

- Valve #1 - Oct. 6-10
- Valve #2 - Oct. 13-17
- Valve #3 - Oct. 20-24

**Walnut St., 7th to 6th
Trackwork**

- 7th St. intersection - Oct. 10-13
- 7th to 6th - Oct. 13-24
- 6th St. Intersection - Oct. 24-27

**3rd St. at Main & Walnut
Intersections Work**

- Main & Walnut SOUTH - Oct. 6-10
- Walnut NORTH - Oct. 16-20
- Main NORTH - November 2014

**Main St. at 6th
Duke Energy Electric**

- 6th St. E of Main to Walnut - Oct. 10-13
- Main St. N of 6th to 7th - Oct. 17-20

**2nd Street
Walnut/Main bridges**
Sep 2014 - May 2015

Fountain Square

Government Square

The Banks